MHCLG Access grant funding

# October 2026 monitoring - Clydebank

**Organisation:** West Dunbartonshire Council

**Grant:** Pride in Place Programme

**Reporting period:** Wednesday 1 April 2026 to Wednesday 30 September 2026

**Submission deadline:** Thursday 29 October 2026

**Status:** Submitted

**Submitted by:** Davina Lavery

**Date submitted:** Tuesday 27 October 2026

## Report sections

Neighbourhood
Capacity or early funding activities
Projects delivered using programme funding
Projects planned using programme funding
Neighbourhood board details

## Neighbourhood

| | |
|---|---|
| **Which neighbourhood are you submitting on behalf of?** | Clydebank |

# Capacity or early funding activities

| | |
|---|---|
| **Delivered activity details** | There are 11 answers<br>Answers for “Delivered activity details” |
| **Do you have any capacity or early funding left to spend?** | Yes |
| **Planned activity details** | There are 11 answers<br>Answers for “Planned activity details” |
| **Have you delivered any projects using programme delivery funding?** | No |

### Delivered activity details

**Meeting room hire**

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Meeting room hire |
| **Which category does Meeting room hire most relate to?** | Management costs, including board setup |
| **Tell us more about this management cost related activity** | When the Neighbourhood Board was initially established in 2024/25, 4 Board meetings took place in Clydebank Town Hall at a total hire charge of £600. Having the early meetings in the Town Hall brought the new Board together in a recognised and historic venue within the heart of the town and gave prominence to the role of the Board in helping shape the regeneration of Clydebank. Board meetings are now held in a different venue at no cost. |
| **How much Pride in Place funding did you spend on Meeting room hire?** | £600 |

## Local Authority support to the Neighbourhood Board

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Local Authority support to the Neighbourhood Board |
| **Which category does Local Authority support to the Neighbourhood Board most relate to?** | Management costs, including board setup |
| **Tell us more about this management cost related activity** | West Dunbartonshire has worked closely with the Board since its inception. Capacity funding was allocated towards staff costs of providing support to the Board - Economic Development Manager 15%, Regeneration Co-Ordinator 25%, Regeneration Officer 20%, Business Support Officer 35%, Other Council Services (Finance, Legal, procurement) 5%. The LA support has provided secretariate and advice to the Board; facilitated the development of the Pride in Place Plan; organised, facilitated and carried out community engagement activities; developed and embedded appropriate processes and controls for delivery of the PIPP. |
| **How much Pride in Place funding did you spend on Local Authority support to the Neighbourhood Board?** | £60,000 |

## IT software

| | |
|---|---|
| **What is the name of the activity or group of activities?** | IT software |
| **Which category does IT software most relate to?** | Management costs, including board setup |
| **Tell us more about this management cost related activity** | Kofax software was purchased to allow local authority staff supporting the Board to create, edit, convert, and secure PDF documents. Having these |

| | |
|---|---|
| | advanced software features helps with Board document management. |
| **How much Pride in Place funding did you spend on IT software?** | £385 |

## Preparation of Long-Term Plan & related Community Engagement

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Preparation of Long-Term Plan & related Community Engagement |
| **Which category does Preparation of Long-Term Plan & related Community Engagement most relate to?** | Consultancy |
| **Tell us more about this consultancy related activity** | Under the previous government's Long-Term Plan for Towns initiative in 2024 the Clydebank Neighbourhood Board commissioned a team of consultants to assist with the preparation of the Long-Term Plan and engage with the community on what they would like to see included in it based on the 3 investment themes of the programme. The Board required consultancy support as the Board did not have the capacity or expertise to meet this requirement. The multi-disciplinary consultancy team, led by Threesixty Architecture, included Kevin Murray Associates, SWECO, and Turner Townsend. Threesixty Architecture has a broad range of experience in urban regeneration and place transformation and are passionate about improving town centres to create vibrant, mixed-use environments which serve the community and support future growth. Three Sixty Architecture and the other consultants are based near Clydebank, and all have previous experience of working in Clydebank. Kevin Murray Associates, a planning and design consultancy, led on the engagement side. They focus on the process of bringing together people and place. Over the last 10 years they have been involved in other engagement activities in Clydebank and have a sound knowledge of community needs and aspirations which was further |

| | |
|---|---|
| | explored in working with the community to shape the long-term plan. |
| **How much Pride in Place funding did you spend on Preparation of Long-Term Plan & related Community Engagement?** | £86,939 |

## Community Engagement

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Community Engagement |
| **Which category does Community Engagement most relate to?** | Community outreach and engagement |
| **Tell us more about this community outreach activity** | In 2024 to help inform the Long-Term Plan and in 2025, to help inform the Regeneration Plan/Pride in Place Plan, the Board passported money to West Dunbartonshire Community Volunteering Service (WDCVS), who sit on the Board, to offer grants to local recognised voluntary community sector groups to assist with engagement. The grant scheme was focused on providing local people with a voice to contribute to Clydebank's future. Everyone in the community was targeted, especially those normally 'hard to reach'.<br><br>In 2024, 37 local groups registered to participate with a membership reach of c9000. £4,300 grant funding was awarded.<br><br>In 2024, 49 local groups registered to participate with a membership reach of c14,600. £12,400.00 grant funding was awarded including a small payment to WDCVS to cover their management of the grant scheme.<br><br>Groups taking part were asked to complete a reply form capturing their thoughts on the programme objectives, themes and potential interventions. WDCVS compiled the responses which fed into the plan. |

| | |
|---|---|
| | This was one element of the wider community engagement undertaken to date. Other elements included online surveys and face-to-face events. Feedback from people involved highlighted the importance of asking the community about the issues which matter to them and getting to know what would make a difference to them and their town. |
| **How much Pride in Place funding did you spend on Community Engagement?** | £16,700 |

## Neighbourhood Board Workshop

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Neighbourhood Board Workshop |
| **Which category does Neighbourhood Board Workshop most relate to?** | Other |
| **Describe this activity** | A Board workshop, facilitated by Kevin Murray Associates, was held on 6/6/25 to identify how the Long-Term Plan needed to change to reflect the Plan for Neighbourhoods guidance. All Board members were involved. The Board reviewed the existing plan, considered the revised guidance, and explored opportunities for adding additional projects. |
| **How much Pride in Place funding did you spend on Neighbourhood Board Workshop?** | £3,338 |

## Preparation of Regeneration Plan/Pride in Place Plan

| | |
|---|---|
| **What is the name of the activity or group** | Preparation of Regeneration Plan/Pride in Place Plan |

| | |
|---|---|
| **of activities?** | |
| **Which category does Preparation of Regeneration Plan/Pride in Place Plan most relate to?** | Consultancy |
| **Tell us more about this consultancy related activity** | Kevin Murray Associates (KMA) were commisioned to assist the Board with the preparation of the Regeneration Plan required under the under the new government's Plan for Neighbourhoods programme (later renamed PIPP). The Board required consultancy support as the Board did not have the capacity or expertise to meet this requirement themselves. In collaboration with the Board, KMA revisited the 10 Year LTP and its accompanying 3 Year Investment Plan and updated, modified and rationalised its content to reflect the new programme guidance, considering feedback received from the community and other stakeholders. KMA are a planning and design consultancy based in Glasgow, which adjoins Clydebank. Over the last 10 years they have been involved in many other projects in Clydebank, including being part of the team commissioned to assist with the previous LTP. They have an excellent knowledge of the area and its local community. |
| **How much Pride in Place funding did you spend on Preparation of Regeneration Plan/Pride in Place Plan?** | £29,372 |

## Development of Board website

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Development of Board website |
| **Which category does Development of Board website most relate to?** | Consultancy |

| | |
|---|---|
| **Tell us more about this consultancy related activity** | Big Think was commissioned to assist the Board with the development of a website for the Board/Clydebank's PIP Programme. The Board required consultancy support as the Board did not have the capacity or expertise to meet this requirement themselves. Big Think is a design and branding agency. They are collaborating with the Boards Marketing and Communications subgroup on the development of the website. They were founded in 2011 and offer media, marketing, website design/build, and creative services. They are based in Glasgow, which adjoins Clydebank. |
| **How much Pride in Place funding did you spend on Development of Board website?** | £14,790 |

## Support for project delivery - A1 Three Queens Square

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Support for project delivery - A1 Three Queens Square |
| **Which category does Support for project delivery - A1 Three Queens Square most relate to?** | Consultancy |
| **Tell us more about this consultancy related activity** | Jones Associates were commissioned to manage the Lead Designer/Architect appointment process for the Three Queens Square improvement project. Consultancy support was required as the project delivery group did not have the capacity to meet this requirement plus, being the leading project in the delivery of the PIP Plan, were keen to get expert support. Jones Associates is a quantity surveying and project management consultancy based in Glasgow, which adjoins Clydebank. |

| | |
|---|---|
| **How much Pride in Place funding did you spend on Support for project delivery - A1 Three Queens Square?** | £6,950 |

## Community Activities

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Community Activities |
| **Which category does Community Activities most relate to?** | Community outreach and engagement |
| **Tell us more about this community outreach activity** | At the Neighbourhood Board meeting on 27 February 2026, it was agreed that a proportion of the capacity funding be allocated to activities which the community wants to see happen to help meet the strategic aims of the PIPP. Grants were offered for community clean-ups, planting initiatives/enhancements to areas of greenspace, and to organise community gala days. All sections of the community were targeted and encouraged to get involved in either organising or participating in the activities. 6 local organisations were awarded funding for gala/community days – the African Women's Support Network, Clyde Shopmobility, Clydebank Housing Association, Clydebank Men's Shed, Stepping Stones and Y Sort It; 2 to undertake community clean ups (Clyde Shopmobility and Hope Community Church); and 2 for planting initiatives (Clydebank Early Learning Centre and Unity Enterprise). Approximately 500 people took part in the activites. |
| **How much Pride in Place funding did you spend on Community Activities?** | £17,100 |

**Attendance at Chairs Event, London**

| | |
|---|---|
| **What is the name of the activity or group of activities?** | Attendance at Chairs Event, London |
| **Which category does Attendance at Chairs Event, London most relate to?** | Other |
| **Describe this activity** | Travel and hotel costs associated with the Chair of the Board attending the PIP Chairs Summit on 11/9/26. The event hosted by Local Trust allowed Chairs from all PIP areas to meet, learn from MHCLG how the programme is operating, hear what others are doing, and discuss next steps. |
| **How much Pride in Place funding did you spend on Attendance at Chairs Event, London?** | £522 |

**Planned activity details**

**Updating of Transport Interchange Feasibility Study**

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Updating of Transport Interchange Feasibility Study |
| **Which category does Updating of Transport Interchange Feasibility Study most relate to?** | Consultancy |
| **Tell us more about this planned consultancy related activity** | In 2019, WSP UK Ltd was appointed by Strathclyde Partnership for Transport and West Dunbartonshire Council to undertake an outline design for a new transport interchange in Clydebank. A preferred option was identified. There is a continuing desire to see this project realised and it has been included as |

| | |
|---|---|
| | one of the longer-term projects in the PIP plan. Project B3 'Improve public transport provision' relates. As 7 years have passed since the study was undertaken, consultancy support is required to update the costs for the project and advise on the timescale for delivery. As WSP has previously been involved and has a detailed knowledge of the project, it is intended to commission them to provide the required updates. The company has a transport planning team who take a people and place-based approach to creating positive transport solutions for all. WSP is a global company. Their Scottish offices are in Perth and Edinburgh. |
| **What is the estimated cost of this activity?** | £5,000 |

## Producing branding, merchandise & promotional materials

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Producing branding, merchandise & promotional materials |
| **Which category does Producing branding, merchandise & promotional materials most relate to?** | Other |
| **Describe this planned activity** | The Marketing and Communications subgroup are leading on producing material to promote the Pride in Place programme, increase visibility & support community engagement. So far, foam boards have been produced, and a banner stand designed. On completion of the website, a QR code will be available and further material produced. |
| **What is the estimated cost of this activity?** | £20,000 |

## Community Capacity Building Activity

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Community Capacity Building Activity |
| **Which category does Community Capacity Building Activity most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | At the Neighbourhood Board meeting on 27 February 2026, it was agreed that a proportion of the capacity funding be allocated to activities which the community wants to see happen to help meet the strategic aims of the PIPP. As noted under delivered activity, grants were offered for community clean-ups, planting initiatives/enhancements to areas of greenspace, and to organise community gala days. It is planned to continue with this, or a similar grant scheme, to encourage community involvement. £40,000 was originally allocated for this purpose with £17,100 in grant funding being issued to date. All sections of the community will be targeted and encouraged to get involved in either organising or participating in the activities. They have the potential to benefit most of the Clydebank community, c20,000 people. |
| **What is the estimated cost of this activity?** | £22,900 |

**Project Delivery Support & Engagement**

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Project Delivery Support & Engagement |
| **Which category does Project Delivery Support & Engagement most relate to?** | Community outreach and engagement |
| **Tell us more about this planned** | At the Neighbourhood Board meeting on 27 February 2026, it was agreed that each of the 6 project delivery groups set up to advance the |

| | |
|---|---|
| **community outreach activity** | priority projects during the first 4 years of the programme be allocated capacity funding to assist with engagement and involve the community in the development of the projects. Each group has been allocated £10,000. All sections of the community will be targeted. There is the potential for most of the population of Clydebank to be involved and benefit from the activity, c20,000 people. |
| **What is the estimated cost of this activity?** | £60,000 |

**Local Authority support to the Neighbourhood Board**

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Local Authority support to the Neighbourhood Board |
| **Which category does Local Authority support to the Neighbourhood Board most relate to?** | Management costs, including board setup |
| **Tell us more about this planned management cost related activity** | West Dunbartonshire Council has worked closely with the Board since its inception. Although a dedicated programme manager and engagement roles are being pursued, the local authority will continue to support the Board by providing secretariat to the Board, advising and assisting with legal, procurement, and financial matters and assisting with community engagement. This will continue to ensure that the programme is delivered in line with its strategic aims, government guidance, programme timescales, appropriate legislation, West Dunbartonshire Council financial requirements and to the satisfaction of the Clydebank Neighbourhood Board. |
| **What is the estimated cost of this activity?** | £30,000 |

## Programme Manager role

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Programme Manager role |
| **Which category does Programme Manager role most relate to?** | Management costs, including board setup |
| **Tell us more about this planned management cost related activity** | The Board will appoint a programme manager to coordinate and oversee development and delivery of projects/interventions identified in the PIP Plan and coordinate engagement with the community. The post was advertised, with a closing date of 4/10/26. Having a dedicated programme manager will ensure the programme is delivered in line with its strategic aims, government guidance, programme timescales, appropriate legislation, West Dunbartonshire Council financial requirements and to the satisfaction of the Clydebank Neighbourhood Board. |
| **What is the estimated cost of this activity?** | £65,000 |

## Community Engagement role/s

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Community Engagement role/s |
| **Which category does Community Engagement role/s most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | The Board is seeking to have dedicated staff to collaborate and directly engage with the community throughout the delivery of the PIP programme. They will target the whole Clydebank community, c 20,000. The aim will be to raise the profile of PIP programme through ongoing meaningful engagement and encourage community involvement in the delivery of projects. It is |

| | |
|---|---|
| | envisaged that this requirement will be met by the secondment of a local authority Communities Team Project Development Officer on a pro rata 25% basis and a Community Worker on a 50% basis to work on behalf of the Board. |
| **What is the estimated cost of this activity?** | £26,500 |

## Communication Apprenticeship/Internship

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Communication Apprenticeship/Internship |
| **Which category does Communication Apprenticeship/Internship most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | The Board approved the exploration of an apprenticeship or internship to assist with the Board's communications including supporting management of the website, photography, social media activity, etc. This opportunity would provide a local young person/s with valuable skills and experience in communications, digital media and community engagement, while helping to develop and manage the Board's communications channels to reach the wider Clydebank population, c 20,000 people. Detailed proposals and costings are being developed by West College Scotland. |
| **What is the estimated cost of this activity?** | £20,000 |

## Local Ambassador Programme

| | |
|---|---|
| **What is the name of the planned activity** | Local Ambassador Programme |

| | |
|---|---|
| **or group of activities?** | |
| **Which category does Local Ambassador Programme most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | The Board plans to establish a network of local community ambassadors to help identify, share stories, successes and opportunities emerging from the PIPP and ensure that local people are at the heart of the Board's communications. The aim is for different communities, age groups, and interests across Clydebank to be represented. Content generated through the network will support social media activity, public relations, website content, and wider community engagement. It also presents an opportunity to build local skills, create meaningful development opportunities, and foster community ownership of PIP. Work is ongoing to determine the group's structure, support mechanisms, and recruitment approach. Once established, it is hoped that the whole of the Clydebank community can benefit from the work of local ambassador network, c 20,000 people. |
| **What is the estimated cost of this activity?** | £15,000 |

## Heritage activities

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Heritage activities |
| **Which category does Heritage activities most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | An annual heritage festival takes place in West Dunbartonshire. The last one was in May 2026. The Board agreed to offer small grants for community and third sector local history and heritage organisations in Clydebank to participate/host events. However, there was not enough lead in time to arrange events, and the grant programme did not |

| | |
|---|---|
| | proceed. It is intended that grants for heritage activities will be offered during 2027, either as part of the next heritage festival, or as standalone events linked to PIP activity. There is the potential for the the whole of the Clydebank community, c 20,000, and people from out with the town, to benefit. |
| **What is the estimated cost of this activity?** | £5,000 |

**Youth Choice Fund**

| | |
|---|---|
| **What is the name of the planned activity or group of activities?** | Youth Choice Fund |
| **Which category does Youth Choice Fund most relate to?** | Community outreach and engagement |
| **Tell us more about this planned community outreach activity** | The need to involve the youth of Clydebank in PIP and support youth activity featured highly in the 2024 and 2025 community engagements. The Board agreed to establish a Youth Choice Fund. This will be allocated to West Dunbartonshire Youth Council to offer small grants to support youth-based activity in venues across Clydebank. The aim is to support increased use of existing community spaces for youth activity and supporting pop-up engagement activity. All the young people in the town have the potential to benefit. |
| **What is the estimated cost of this activity?** | £5,000 |

# Projects delivered using programme funding

| | |
|---|---|
| **Have you delivered any projects using programme funding?** | No |

# Projects planned using programme funding

| | |
|---|---|
| **Have you planned any future projects using programme funding?** | Yes |
| **Planned projects** | There are 3 answers<br>Answers for “Planned projects” |

### Planned projects

#### Clydebank PIPP Priority Projects

| | |
|---|---|
| **What is the name of the planned project?** | Clydebank PIPP Priority Projects |
| **Tell us more about Clydebank PIPP Priority Projects** | There are 6 projects in the Clydebank PIP Plan which the Board intends to develop and deliver over the first 4 years of the programme:<br>A1. Improve and Activate Three Queen’s Square<br>A2. Investigate & deliver 'meanwhile’ uses<br>A3. Create a Community Hub and Accessible Public Welfare Facilities<br>B1. Improve connections between the town centre and other land uses<br>B2. Develop a series of new walking and cycling trails<br>C1. Offer employability, skills, training & wellbeing activities, and support within the town centre<br>The feasibility of remodelling of the southern section of the shopping centre will also be explored - A5.<br>The projects will benefit the Clydebank community, c20,000 people, and all who visit the town.<br>All projects are at an early stage. It is not expected that significant delivery funding will be spent in the next 6 months. They have not, therefore, all been detailed in this return.<br>Costs have been estimated for all projects but expected spend is not yet known. Therefore, under planned delivery spend for FY 2026/27, no figure has been entered for most projects. Projects A5 and C1 have entries.<br>A central post code has been inserted - i.e. Three Queens Square.<br>A project delivery group, chaired by a member of the Board, has been established for each of the projects. The project delivery groups meet monthly |

| | |
|---|---|
| | to progress the individual projects.<br>A proportion of programme delivery funding will likely be used towards management costs, but the amount is not yet known. |
| **Who does it target?** | • Children and young people<br>• Disabled residents<br>• Ethnic minority communities<br>• Local businesses<br>• Older residents<br>• Voluntary, Community and Social Enterprises<br>• Whole community |
| **Does Clydebank PIPP Priority Projects relate to a physical asset?** | Yes |
| **Tell us the postcode where the project will be delivered** | G81 1LW |
| **Which intervention does Clydebank PIPP Priority Projects relate to the most?** | Regeneration, high streets and heritage |
| **Which other intervention does Clydebank PIPP Priority Projects relate to?** | Cohesion |
| **Which organisations are going to deliver Clydebank PIPP Priority Projects?** | • Local authority<br>• Neighbourhood board<br>• Public sector<br>• Voluntary, Community and Social Enterprise |
| **What are the names of these organisations?** | Relevant organisations are represented on each of the project delivery groups. These include West Dunbartonshire Council, Dunbartonshire Chamber of Commerce, West Dunbartonshire Community Volunteering Services, NHS Golden Jubilee Hospital, West College Scotland, West Dunbartonshire Leisure, Scottish Canals, Clydebank Cooperative, The Salvation Army, Clyde Shopping Centre, and local community organisations. Names of all organisations involved in the delivery of each of the projects will be advised in a future return. |

| | |
|---|---|
| **What will the total capital spend be for Clydebank PIPP Priority Projects?** | £0 |
| **How much of the total capital spend will be paid using Pride in Place Programme capital funding?** | £0 |
| **What will the total revenue spend be for Clydebank PIPP Priority Projects?** | £0 |
| **How much of the total revenue spend will be paid using Pride in Place Programme revenue funding?** | £0 |
| **Start date for Clydebank PIPP Priority Projects** | 1 April 2026 |
| **Planned end date for Clydebank PIPP Priority Projects** | 30 March 2030 |
| **Will you be using programme delivery funding for any management costs?** | Yes |
| **Tell us about the planned management costs you will spend programme funding on** | This is to be determined and will be included in a future return. |
| **How much programme delivery funding will you spend on management costs?** | £0 |

## A5. Investigate remodeling of the southern section of the shopping centre

| | |
|---|---|
| **What is the name of the planned project?** | A5. Investigate remodeling of the southern section of the shopping centre |
| **Tell us more about A5. Investigate remodeling of the southern section of the shopping centre** | There is a long-term ambition to create a new town square, as part of the redevelopment of the southern section of Clydebank Shopping Centre and further diversifying housing provision in the town centre. This will not be delivered within the PIPP, but its feasibility will be investigated together with options for further town centre living. A phased approach is intended. Feasibility and discussions with potential partners will be explored during the initial 4-year investment period. This project has the potential to benefit all of the Clydebank community, c20,000 people, and those who use and visit the town. |
| **Who does it target?** | • Children and young people<br>• Disabled residents<br>• Ethnic minority communities<br>• Local businesses<br>• Older residents<br>• Voluntary, Community and Social Enterprises<br>• Whole community |
| **Does A5. Investigate remodeling of the southern section of the shopping centre relate to a physical asset?** | Yes |
| **Tell us the postcode where the project will be delivered** | G81 1EA |
| **Which intervention does A5. Investigate remodeling of the southern section of the shopping centre relate to the most?** | Regeneration, high streets and heritage |
| **Which other intervention does A5. Investigate remodeling of the** | Housing |

| | |
|---|---|
| **southern section of the shopping centre relate to?** | |
| **Which organisations are going to deliver A5. Investigate remodeling of the southern section of the shopping centre?** | • Local authority<br>• Other |
| **What are the names of these organisations?** | West Dunbartonshire Council are leading on the feasibility work on behalf of the Neighbourhood Board. The Clyde Shopping Centre and Clydebank Co-operative are also represented in the project delivery group. |
| **What will the total capital spend be for A5. Investigate remodeling of the southern section of the shopping centre?** | £0 |
| **How much of the total capital spend will be paid using Pride in Place Programme capital funding?** | £0 |
| **What will the total revenue spend be for A5. Investigate remodeling of the southern section of the shopping centre?** | £50,000 |
| **How much of the total revenue spend will be paid using Pride in Place Programme revenue funding?** | £50,000 |
| **Start date for A5. Investigate remodeling of the southern section of the shopping centre** | 1 April 2026 |

| | |
|---|---|
| **Planned end date for A5. Investigate remodeling of the southern section of the shopping centre** | 30 March 2030 |
| **Will you be using programme delivery funding for any management costs?** | No |

## Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre

| | |
|---|---|
| **What is the name of the planned project?** | Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre |
| **Tell us more about Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre** | The aim is to improve awareness and access to key support services within Clydebank. The project will explore opportunities to enhance provision which is tailored to the needs and ambitions of local people, aligned with available and emerging opportunities, and designed to address any gaps in provision.<br>The delivery group will work closely with the Local Employability Partnership throughout this project to heighten support visibility and coordinate activity to achieve increased employment, increased take up of training, improved skill set, increased involvement of local businesses in employability initiatives, improved health and well being etc.<br>There is a current lack of a central support facility within the town centre. The need for this will also be explored as part of this project, with the potential to link with projects A2. Investigate & deliver 'meanwhile' uses for vacant and underused town centre buildings and spaces and A3. Develop a Community Hub and Accessible Public Welfare Facilities.<br>Everyone who lives in Clydebank, c20,000 people, have the potential to benefit from this project.<br>The first stage of the project will be to map existing provision throughout the area. Costs for this are not yet known, but an estimated figure of up to £50,000 has currently been allocated. |
| **Who does it target?** | • Children and young people<br>• Disabled residents<br>• Ethnic minority communities |

| | |
|---|---|
| | • Local businesses<br>• Older residents<br>• Voluntary, Community and Social Enterprises<br>• Whole community |
| **Does Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre relate to a physical asset?** | No |
| **Which intervention does Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre relate to the most?** | Work, productivity and skills |
| **Which other intervention does Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre relate to?** | Education and opportunity |
| **Which organisations are going to deliver Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre?** | • Local authority<br>• Private sector<br>• Public sector<br>• Statutory agency |
| **What are the names of these organisations?** | The Local Employability Partnership including West Dunbartonshire Council, Skills Development Scotland, West College Scotland, West Dunbartonshire Health & Social Care Partnership, West Dunbartonshire Community Volunteering Services, Scottish Qualifications Authority, together with Dunbartonshire Chamber of Commerce, NHS Golden Jubilee Hospital, and local businesses. |
| **What will the total capital spend be for Cl. Offer** | £0 |

| | |
|---|---|
| **employability, skills, training & wellbeing activities, and support within the Town Centre?** | |
| **How much of the total capital spend will be paid using Pride in Place Programme capital funding?** | £0 |
| **What will the total revenue spend be for Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre?** | £50,000 |
| **How much of the total revenue spend will be paid using Pride in Place Programme revenue funding?** | £50,000 |
| **Start date for Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre** | 1 April 2026 |
| **Planned end date for Cl. Offer employability, skills, training & wellbeing activities, and support within the Town Centre** | 30 March 2030 |
| **Will you be using programme delivery funding for any management costs?** | Yes |
| **Tell us about the planned management costs you will spend** | A proportion of programme delivery funding may be used towards management costs, but the amount is not yet known. Once determined, it will be included in a future return. |

| | |
|---|---|
| **programme funding on** | |
| **How much programme delivery funding will you spend on management costs?** | £0 |

## Neighbourhood board details

| | |
|---|---|
| **Have any of your neighbourhood board members left in the last 6 months?** | No |
| **Have any new members joined your neighbourhood board in the last 6 months?** | No |