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Capacity funding activities

Delivered activity There are 7 answers

details Answers for “Delivered activity details”
Do you have any Yes

capacity funding left

to spend?

Planned activity There are 5 answers

details

Answers for “Planned activity details”

Have you delivered No
any projects using
programme delivery
funding?

Delivered activity details

Meeting room hire

What is the name of Meeting room hire
the activity or group
of activities?

Which category does Management costs
Meeting room hire
most relate to?

Tell us more about When the Neighbourhood Board was initally

this management established in 2024/25, 4 meetings of the Board

cost related activity took place in Clydebank Town Hall. There was a hire
charge for the use of a meeting room in the Town
Hall of between £130 and £170 per time. Total cost
£600. Having the early meetings in the Town Hall
brought the new Board together in a recognised and
historic venue within the heart of the town and gave
prominence to the role of the Board in helping
shape the regeneration of Clydebank.

How much Pride in £600
Place funding did

you spend on

Meeting room hire?
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Local Authority support to the Neighbourhood Board

What is the name of
the activity or group
of activities?

Which category does
Local Authority
support to the
Neighbourhood
Board most relate
to?

Tell us more about
this management
cost related activity

How much Pride in
Place funding did
you spend on Local
Authority support to
the Neighbourhood
Board?

IT software

What is the name of
the activity or group
of activities?

Local Authority support to the Neighbourhood Board

Management costs

West Dunbartonshire has worked closely with the
Board since its inception. Capacity funding

was allocated towards staff costs of providing
support to the Board - Economic Development
Manager 15%, Regeneration Co-Ordinator 25%,
Regeneration Officer 20%, Business Support
Officer 35%, Other Council Services (Finance, Legal,
procurement) 5%.

The LA support has provided secretariate and
advice to the Board; facilitated the development of
the Pride in Place Plan; organised, facilitated and
carried out

community engagement activities; developed and
embed appropriate processes and controls

for delivery of the PIPP.

£60,000

IT software

Which category does Management costs

IT software most
relate to?

Page 3 of 23



Tell us more about
this management
cost related activity

How much Pride in
Place funding did
you spend on IT
software?

Pride in Place Programme - April 2026 monitoring

Kofax software was purchased to allow LA staff
supporting the Board to create, edit, convert, and
secure PDF documents. Having these advanced
software features helps with Board document
management.

£385

Preparation of Long-Term Plan & related Community Engagement

What is the name of
the activity or group
of activities?

Which category does
Preparation of Long-
Term Plan & related
Community
Engagement most
relate to?

Tell us more about
this consultancy
related activity
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Preparation of Long-Term Plan & related Community
Engagement

Consultancy

Under the previous government's Long-Term Plan for
Towns initiative in 2024 the Clydebank
Neighbourhood Board commisioned a team of
consultants to assist with the preparation of the
Long Term Plan and engage with the community on
what they would like to see included in it based on
the 3 investment themes of the programme. The
Board required consultancy support as the Board
did not have the capacity or expertise to meet this
requirement. The multi disciplinary consultancy
team, led by Threesixty Architecture, included Kevin
Murray Associates, SWECO, and Turner Townsend.
Threesixty Architecture have a broad range of
experience in urban regeneration and place
transformation and are passionate about improving
town centres to create vibrant, mixed-use
environments which serve the community and
support future growth. Three Sixty Architecture and
the other consultants are based in Glasgow which is
in close proximity to Clydebank. They have all
previous experience of working in Clydebank. Kevin
Murray Associates, a planning and design
consultancy, led on the engagement side. They
focus on the process of bringing together people &
place. Over the last 10 years they have been
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How much Pride in
Place funding did
you spend on
Preparation of Long-
Term Plan & related
Community
Engagement?

involved in other engagement activity in Clydebank
and have a sound knowledge of community needs
and aspirations which was further explored in
working with the community to shape the long term
plan.

£86,939

Community Engagement

What is the name of
the activity or group
of activities?

Which category does
Community
Engagement most
relate to?

Tell us more about

this community
outreach activity
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Community Engagement

Community outreach and engagement

In 2024 to help inform the Long Term Plan and in
2025 to help inform the Regeneration Plan/Pride in
Place Plan, the Board passported

money to West Dunbartonshire Community
Volunteering Service (WDCVS) to offer grants to
voluntary community sector groups to assist with
engagement. Local groups on the WDCVS database
were invited to apply and use the money to engage
with their community. The grant scheme was focued
on local people having a say and contributing to
Clydebank's future. Everyone in the community was
targeted especially those normally 'hard to reach'.
In 2024, 37 local groups registered to particpate
with a membership reach of c9000. £4,300 of grant
funding was awarded.

In 2024, 49 local groups registered to particpate
with a membership reach of c14,600. £12,400.00 of
grant funding was awarded including a small
payment to CVS to cover their management of the
grant scheme.

Groups taking part were asked to complete a reply
form capturing their thoughts on the programme
objectives, themes and potential

interventions. WDCVS compiled the responses
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How much Pride in
Place funding did
you spend on
Community
Engagement?

which fed into the plan.

This was one element of the wider community
enagement undertaken to date. Other elements
included online surveys and face to face events.
Feedback from people involved highlighted the
importance of asking the community about the
issues which matter to them and getting to know
what would make a difference to them and their
town.

£16,700

Neighbourhood Board Workshop

What is the name of
the activity or group
of activities?

Which category does
Neighbourhood
Board Workshop
most relate to?

Describe this
activity

How much Pride in
Place funding did
you spend on
Neighbourhood
Board Workshop?

Neighbourhood Board Workshop

Other

A Board workshop was held on 6 June 2025

to identify and agree how the Long-Term

Plan needed to change to reflect the guidance and
requirements in the Plan for Neighbourhoods
prospectus and how the Board go about this. All
Board member organisations were involved.

£3,338

Preparation of Regeneration Plan/Pride in Place Plan

What is the name of
the activity or group
of activities?
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Which category does Consultancy

Preparation of
Regeneration
Plan/Pride in Place
Plan most relate to?

Tell us more about
this consultancy
related activity

How much Pride in
Place funding did
you spend on
Preparation of
Regeneration
Plan/Pride in Place
Plan?

Planned activity details

Kevin Murray Associates (KMA) were commisioned
to assist the Board with the preparation of
Regeneration Plan required under the under the
new government’s Plan for

Neighbourhoods programme (later renamed PIPP).
The Board required consultancy support as the
Board did not have the capacity or expertise to
meet this requirement themselves. In collaboration
with the Board, KMA revisted the 10 Year LTP and its
accompanying 3 Year Investment Plan and
updated, modified and rationalised its content to
reflect the new programme guidance, taking into
account feedback received from the community and
other stakeholders.

KMA are a planning and design consultancy based
in Glasgow, which adjoins Clydebank.Over the last
10 years they have been involved in many other
projects in Clydebank, including being part of the
team commisioned to assist with the previous LTP .
They have an excellent knowledge of the area and
its local community.

£29,372

Updating of Transport Interchange Feasibility Study

What is the name of

the planned activity
or group of
activities?

Updating of Transport Interchange Feasibility Study

Which category does Consultancy

Updating of
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Transport
Interchange
Feasibility Study
most relate to?

Tell us more about
this planned
consultancy related
activity

What is the
estimated cost of
this activity?

In 2019 WSP UK Ltd (WSP) were appointed by
Strathclyde Partnership for Transport (SPT) and West
Dunbartonshire Council (WDC) to undertake an
outline design for a new transport interchange in
Clydebank. A preferred option was identified. There
is a continuing desire to see this project realised
and it has been included as one of the longer term
projects in the PIP plan. Project B3 'Improve public
transport provision' relates. As 7 years have passed
since the study was undertaken, consultancy
support is required to update the costs for the
project and advise on the timescale for delivery. As
WSP have previously been involved and have a
detailed knowledge of the project it is intended to
commssion them to provide the required updates.
The company have a transport planning team who
take a people and place-based approach to creating
positive transport solutions for all. WSP are a global
company. Their Scottish offices are in Perth and
Edinburgh.

£5,000

Communication and Marketing activities

What is the name of
the planned activity

or group of
activities?

Communication and Marketing activities

Which category does Other

Communication and
Marketing activities
most relate to?

Describe this
planned activity

Page 8 of 23

This activity being progressed by the Marketing and
Communications sub-group. It includes creating a
website, identifing a clear brand for Clydebank's
PIPP, producing marketing material etc.

The costs for this activity are not yet know. an
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estimate of £30,000 has been provided but this
amount may change.

What is the £30,000
estimated cost of
this activity?

Community Capacity Building Activity

What is the name of Community Capacity Building Activity
the planned activity

or group of

activities?

Which category does Community outreach and engagement
Community Capacity

Building Activity

most relate to?

Tell us more about At the Neighbourhood Board meeting on 27

this planned February 2026 it was agreed that a proportion of the
community outreach capacity funding be allocated to activites which the
activity community want to see happen to help meet the

strategic aims of the PIPP - create thriving places;
build stronger communities; and enable the
community to take back control. The planned
activities are:-

- Community Clean-Up Days: a budget of up to
£10,000 to offer grants of £250 or £500 (depending
on scale of activity) to support community clean-
ups.

- Community planting initiatives: a budget of
£10,000 to offer grants of £500-£1000 per
applicant towards planting initiatives/enhancements
to pocket areas of greenspace.

- Community/Gala Days - a budget of £20,000 to
support a programme of local summer community
gala days with grant of between £1000-£3000 being
made available.

- Youth Engagement Budget: the establishment of a
£5,000 Youth Choice Fund allocated to the West
Dunbartonshire Youth Council to administer grants
to support youth-based activity venue hire.

- West Dunbartonshire Heritage Festival: a budget of
up to £5000 to offer grants to support community
and third sector local history and heritage
organisations to participate/host events related to
heritage.

All sections of the community are to be targeted
and encouraged to get involved in either running or
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What is the
estimated cost of
this activity?

particpating in the activities. These events have the
potential to benefit most of the Clydebank
community, c20,000 people. If they prove
successful they may be repeated next year.

£50,000

Community Engagement

What is the name of
the planned activity
or group of
activities?

Community Engagement

Which category does Community outreach and engagement

Community
Engagement most
relate to?

Tell us more about
this planned
community outreach
activity

What is the
estimated cost of
this activity?

It was agreed at the Neighbourhood Board meeting
on 27 February 2026 that each of the 6 project
delivery groups set up to advance the priority
projects during the first 4 years of the programme
be allocated capacity funding to assist with
engagement and involve the community in the
development of the projects. Each group has been
allocated £10,000. All sections of the community
will be targeted. There is the potential for most of
the population of Clydebank to be involved and
benefit from the activity, c20,000 people.

£60,000

Local Authority support to the Neighbourhood Board

What is the name of
the planned activity
or group of
activities?
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Which category does Management costs
Local Authority

support to the

Neighbourhood

Board most relate

to?

Tell us more about The Board wish to appoint a programme manager to
this planned coordinate and oversee development and delivery
management cost of projects/interventions identified in the PIP plan
related activity and coordinate engagement with the community. A
secondment from the LA is being explored to fill this
role.
In addition, the Board are seeking to have dedicated
staff to collaborate and directly engage with the
community throughout the delivery of the PIPP. It is
envisaged that this requirement will be met by
secondment of a Communities Team Project
Development Officer on a pro rata 25% basis and a
Community Worker on a 50% basis.
Having dedicated personal in post will ensure that
the programme is delivered in line with its strategic
aims, government guidance, programme
timescales, appropriate legislation, West
Dunbartonshire Council financial requirements and
to the satisfaction of the Clydebank Neighbourhood
Board.

What is the £130,000
estimated cost of
this activity?

Projects delivered using programme funding
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Projects planned using programme funding

Planned projects

Planned projects

There are 2 answers
Answers for “Planned projects”

Clydebank PIPP Priority Projects

What is the name of
the planned project?

Tell us more about
Clydebank PIPP
Priority Projects

Who does it target?

Page 12 of 23

Clydebank PIPP Priority Projects

There are 6 projects in the Clydebank Pride in Place
Plan which the Board intend to develop and deliver
over the first 4 years of the programme. These are:
Al. Improve and Activate Three Queen’s Square
A2. Investigate & deliver 'meanwhile’ uses

A3. Create a Community Hub and Accessible Public
Welfare Facilities

B1l. Improve connections between the town centre
and other land uses

B2. Develop a series of new walking and cycling
trails

C1l. Offer employability, skills, training & wellbeing
activities, and support within the town centre

All are at an early stage and it is not expected that
delivery funding will be spent on them in the next 6
months. They have therefore not been listed
individually in this return. Costs have been
estimated for each of the projects but a nil entry
has been inserted under spend as details for the
individual projects are not being provided. As some
relate to physical assetts a post code has been
inserted for a central location within the town - i.e.
Three Queens Square.

A project delivery group, chaired by a member of
the Board, has been established for each of the
projects. The project delivery groups aim to meet on
a monthly basis over the next 6 months to progress
the individual projects.

It is not yet know whether programme delivery
funding will be used towards management costs, so
a nil entry has been inserted.

e Children and young people
o Disabled residents
e Ethnic minority communities
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Local businesses

Older residents

Voluntary, Community and Social Enterprises
Whole community

Does Clydebank Yes
PIPP Priority

Projects relate to a
physical asset?

Tell us the postcode G81 1LW
where the project
will be delivered

Which intervention Regeneration, high streets and heritage
does Clydebank PIPP

Priority Projects

relate to the most?

Which other Cohesion
intervention does

Clydebank PIPP

Priority Projects

relate to?

Which organisations e« Local authority
are going to deliver ., Neighbourhood board

Clydebank PIPP . _ . |
Priority Projects? Voluntary, Community and Social Enterprise

What are the names Relevant organisations will be represented on each
of these of the project delivery groups. These include West
organisations? Dunbartonshire Council, the Neighbourhood Board,
Scottsh Canals, West College Scotland, and local
voluntary, community and social
enterprise organisations. Names of
the organisations to be involved in the delivery of
each of the projects will be advised at a later date.

What will the total £0
capital spend be for
Clydebank PIPP

Priority Projects?

How much of the £0
total capital spend

will be paid using

Pride in Place
Programme capital
funding?
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What will the total
revenue spend be
for Clydebank PIPP
Priority Projects?

How much of the
total revenue spend
will be paid using
Pride in Place
Programme revenue
funding?

Start date for
Clydebank PIPP
Priority Projects

Planned end date for
Clydebank PIPP
Priority Projects

Will you be using
programme delivery
funding for any
management costs?

Pride in Place Programme - April 2026 monitoring

£0

£0

1 April 2026

30 March 2030

No

A5. Investigate remodelling of the southern section of the shopping

centre

What is the name of
the planned project?

Tell us more about
A5. Investigate
remodelling of the
southern section of
the shopping centre

Who does it target?
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A5. Investigate remodelling of the southern section
of the shopping centre

There is a long-term ambition to create a new town
square, as part of the redevelopment of the
southern section of Clydebank Shopping Centre and
further diversifying housing provision in the town
centre including social and affordable housing. This
will not be delivered within the PiP programme but
its feasibility will be investigated together with
options for further town centre living. A phased
approach is intended. Feasibility, and discussions
with potential partners, will be explored during the
initial 4 year investment period.

Children and young people
Disabled residents

Ethnic minority communities
Local businesses

Older residents
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e Voluntary, Community and Social Enterprises
e Whole community

Does A5. Investigate Yes
remodelling of the
southern section of

the shopping centre
relate to a physical
asset?

Tell us the postcode G81 1EA
where the project
will be delivered

Which intervention Regeneration, high streets and heritage
does A5. Investigate

remodelling of the

southern section of

the shopping centre

relate to the most?

Which other Housing
intervention does

A5. Investigate

remodelling of the

southern section of

the shopping centre

relate to?

Which organisations
are going to deliver
A5. Investigate
remodelling of the
southern section of
the shopping
centre?

Housing association
Local authority
Private sector
Public sector

What are the names These are not yet known.
of these
organisations?

What will the total £0
capital spend be for

A5. Investigate
remodelling of the
southern section of

the shopping

centre?

How much of the £0
total capital spend

will be paid using

Pride in Place

Page 15 of 23



Pride in Place Programme - April 2026 monitoring

Programme capital
funding?

What will the total £50,000
revenue spend be

for A5. Investigate
remodelling of the

southern section of

the shopping

centre?

How much of the £50,000
total revenue spend

will be paid using

Pride in Place

Programme revenue

funding?

Start date for AS5S. 1 April 2026
Investigate

remodelling of the

southern section of

the shopping centre

Planned end date for 30 March 2030
A5. Investigate

remodelling of the

southern section of

the shopping centre

Will you be using No
programme delivery
funding for any
management costs?

Page 16 of 23



Pride in Place Programme - April 2026 monitoring

Neighbourhood board details

Have any of your
neighbourhood board
members left in the
last 6 months?

Have any new

members joined your
neighbourhood board
in the last 6 months?

Neighbourhood board
members who have
left

Neighbourhood board
members who have
joined

Yes

Yes

There are 3 answers

Answers for “Neighbourhood board members who have
left”

There are 3 answers

Answers for “Neighbourhood board members who have
joined”

Neighbourhood board members who have left

Jackie Maceira

Name of the
member who has
left

Occupation of the
member

Tell us why the

member left the
board

Simon Shanks

Name of the
member who has
left

Occupation of the
member
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Jackie Maceira

Director of Clyde Shopmobility

Due to ill-health. He has been replaced by Clir Clare

Steel as the Shopmobility representative on the
Board.

Simon Shanks

Chief Inspector, Police Scotland
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Tell us why the
member left the
board

Rebecca Ross

Name of the
member who has
left

Occupation of the
member

Tell us why the
member left the
board

Simon Shanks has changed roles in Police Scotland
and the new Chief Inspector is Lynn Edwards. She
has replaced Simon as Board member.

Rebecca Ross

Member of Scottish Youth Parliament

Rebecca is at school and was unable to comit to
being a member of the Board. Her priority is her
study. She is happy to support the Board with youth
engagement and activities.

Neighbourhood board members who have joined

Lynn Edwards

Name of the
member

Occupation of the
member who's
joined

Tell us why the

member joined the
board

Ben Ellis

Name of the
member
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Lynn Edwards

Chief Inspector, Police Scotland

There has been a change of roles within Police
Scotland. Lynn takes over from the previous Police
Scotland representative on the Board who was
Simon Shanks.

Ben Ellis



Occupation of the
member who's
joined

Tell us why the
member joined the
board

William Rooney

Name of the
member

Occupation of the
member who's
joined

Tell us why the
member joined the
board
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Salvation Army Captain

During the Pride in Place engagement it became
apparent that the Salvation Army play a valuable
role in supporting the Clydebank community. This
was recognised by the Board who invited the
Salvation Army to be represented on the Board.

William Rooney

Councillor

One of the members of the Board was Labour
Councillor Clare Steel. Councillor Steel left the
Labour Party and is now an independant councillor.
In accordance with Standing Orders, the Labour
Party changed the Board nominee from Clir Steel to
Cllr Rooney. CllIr Steel is still a Board member in her
capacity as manager of Shopmobility.
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Forecast capacity funding spend

Which types of
activities do you
expect to spend Pride
in Place capacity
funding on over the
next financial year?

What is the estimated
total forecast capital
spend for consultancy
related activities?

What is the estimated
total forecast
revenue spend for
consultancy related
activities?

What is the estimated
total forecast capital
spend for community
related activities?

What is the estimated
total forecast
revenue spend for
community related
activities?

What is the estimated
total forecast capital
spend for
management cost
related activities?

What is the estimated
total forecast
revenue spend for
management cost
related activities?

What is the estimated
total forecast capital
spend for any other
activities?
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Consultancy

Community outreach and engagement
Management costs

Other

£0

£20,000

£0

£110,000

£0

£130,000

£0



Pride in Place Programme - April 2026 monitoring

What is the estimated £15,000
total forecast

revenue spend for

any other activities?
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Forecast programme delivery funding spend

Which interventions
do you expect to

spend Pride in Place
programme delivery
funding on over the
next financial year?

What is the estimated
total forecast capital
spend on cohesion?

What is the estimated
total forecast
revenue spend on
cohesion?

What is the estimated
total forecast capital
spend on education
and opportunity?

What is the estimated
total forecast
revenue spend on
education and
opportunity?

What is the estimated
total forecast capital
spend on health and
wellbeing?

What is the estimated
total forecast
revenue spend on
health and wellbeing?

What is the estimated
total forecast capital
spend on housing?

What is the estimated
total forecast
revenue spend on
housing?

What is the estimated
total forecast capital
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Cohesion

Education and opportunity

Health and wellbeing

Housing

Regeneration, high streets and heritage
Work, productivity and skills

£108,333

£0

£0

£50,000

£43,333

£0

£0

£25,000

£158,333
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spend on
regeneration, high
streets and heritage?

What is the estimated
total forecast
revenue spend on
regeneration, high
streets and heritage?

What is the estimated
total forecast capital
spend on work,
productivity and
skills?

What is the estimated
total forecast
revenue spend on
work, productivity
and skills?

How much do you
expect to spend on
management costs
related to project
delivery?

Outputs

Select all the outputs
that are relevant to
what you've done in
your neighbourhood
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£75,000

£50,000

£50,000

£0

* None of these outputs are relevant to my projects
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	did not have the capacity or expertise to meet thisrequirement. The multi disciplinary consultancyteam, led by Threesixty Architecture, included KevinMurray Associates, SWECO, and Turner Townsend.Threesixty Architecture have a broad range ofexperience in urban regeneration and placetransformation and are passionate about improvingtown centres to create vibrant, mixed-useenvironments which serve the community andsupport future growth. Three Sixty Architecture andthe other consultants are based in Glasgow which isin close proximity to Clydebank. They have allprevious experience of working in Clydebank. KevinMurray Associates, a planning and designconsultancy, led on the engagement side. Theyfocus on the process of bringing together people &place. Over the last 10 years they have been
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	involved in other engagement activity in Clydebankand have a sound knowledge of community needsand aspirations which was further explored inworking with the community to shape the long termplan.
	How much Pride inPlace funding didyou spend onPreparation of Long-Term Plan & relatedCommunityEngagement?
	£86,939
	Community Engagement
	What is the name ofthe activity or groupof activities?
	Community Engagement
	Which category doesCommunityEngagement mostrelate to?
	Community outreach and engagement
	Tell us more aboutthis communityoutreach activity
	In 2024 to help inform the Long Term Plan and in2025 to help inform the Regeneration Plan/Pride inPlace Plan, the Board passported
	money to West Dunbartonshire CommunityVolunteering Service (WDCVS) to oﬀer grants tovoluntary community sector groups to assist withengagement. Local groups on the WDCVS databasewere invited to apply and use the money to engagewith their community. The grant scheme was focuedon local people having a say and contributing toClydebank's future. Everyone in the community wastargeted especially those normally 'hard to reach'.In 2024, 37 local groups registered to particpatewith a membership reach of c9000. £4,300 of grantfunding was awarded.
	In 2024, 49 local groups registered to particpatewith a membership reach of c14,600. £12,400.00 ofgrant funding was awarded including a smallpayment to CVS to cover their management of thegrant scheme.
	Groups taking part were asked to complete a replyform capturing their thoughts on the programmeobjectives, themes and potentialinterventions. WDCVS compiled the responses
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	which fed into the plan.
	This was one element of the wider communityenagement undertaken to date. Other elementsincluded online surveys and face to face events.Feedback from people involved highlighted theimportance of asking the community about theissues which matter to them and getting to knowwhat would make a diﬀerence to them and theirtown.
	How much Pride inPlace funding didyou spend onCommunityEngagement?
	£16,700
	Neighbourhood Board Workshop
	What is the name ofthe activity or groupof activities?
	Neighbourhood Board Workshop
	Which category doesNeighbourhoodBoard Workshopmost relate to?
	Other
	Describe thisactivity
	A Board workshop was held on 6 June 2025to identify and agree how the Long-TermPlan needed to change to reﬂect the guidance andrequirements in the Plan for Neighbourhoodsprospectus and how the Board go about this. AllBoard member organisations were involved.
	How much Pride inPlace funding didyou spend onNeighbourhoodBoard Workshop?
	£3,338
	Preparation of Regeneration Plan/Pride in Place Plan
	What is the name ofthe activity or groupof activities?
	Preparation of Regeneration Plan/Pride in Place Plan
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	Which category doesPreparation ofRegenerationPlan/Pride in PlacePlan most relate to?
	Consultancy
	Tell us more aboutthis consultancyrelated activity
	Kevin Murray Associates (KMA) were commisionedto assist the Board with the preparation ofRegeneration Plan required under the under thenew government’s Plan forNeighbourhoods programme (later renamed PIPP).The Board required consultancy support as theBoard did not have the capacity or expertise tomeet this requirement themselves. In collaborationwith the Board, KMA revisted the 10 Year LTP and itsaccompanying 3 Year Investment Plan andupdated, modiﬁed and rationalised its content toreﬂect the new programme guidance, taking intoaccount feedback received from the community andother stakeholders.
	KMA are a planning and design consultancy basedin Glasgow, which adjoins Clydebank.Over the last10 years they have been involved in many otherprojects in Clydebank, including being part of theteam commisioned to assist with the previous LTP .They have an excellent knowledge of the area andits local community.
	How much Pride inPlace funding didyou spend onPreparation ofRegenerationPlan/Pride in PlacePlan?
	£29,372
	Planned activity details
	Updating of Transport Interchange Feasibility Study
	What is the name ofthe planned activityor group ofactivities?
	Updating of Transport Interchange Feasibility Study
	Which category doesUpdating of
	Consultancy
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	TransportInterchangeFeasibility Studymost relate to?
	Tell us more aboutthis plannedconsultancy relatedactivity
	In 2019 WSP UK Ltd (WSP) were appointed byStrathclyde Partnership for Transport (SPT) and WestDunbartonshire Council (WDC) to undertake anoutline design for a new transport interchange inClydebank. A preferred option was identiﬁed. Thereis a continuing desire to see this project realised
	and it has been included as one of the longer termprojects in the PIP plan. Project B3 'Improve publictransport provision' relates. As 7 years have passedsince the study was undertaken, consultancysupport is required to update the costs for theproject and advise on the timescale for delivery. AsWSP have previously been involved and have adetailed knowledge of the project it is intended tocommssion them to provide the required updates.The company have a transport planning team whotake a people and place-based approach to creatingpositive transport solutions for all. WSP are a globalcompany. Their Scottish oﬃces are in Perth andEdinburgh.
	What is theestimated cost ofthis activity?
	£5,000
	Communication and Marketing activities
	What is the name ofthe planned activityor group ofactivities?
	Communication and Marketing activities
	Which category doesCommunication andMarketing activitiesmost relate to?
	Other
	Describe thisplanned activity
	This activity being progressed by the Marketing andCommunications sub-group. It includes creating awebsite, identiﬁng a clear brand for Clydebank'sPIPP, producing marketing material etc.
	The costs for this activity are not yet know. an
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	estimate of £30,000 has been provided but thisamount may change.
	What is theestimated cost ofthis activity?
	£30,000
	Community Capacity Building Activity
	What is the name ofthe planned activityor group ofactivities?
	Community Capacity Building Activity
	Which category doesCommunity CapacityBuilding Activitymost relate to?
	Community outreach and engagement
	Tell us more aboutthis plannedcommunity outreachactivity
	At the Neighbourhood Board meeting on 27February 2026 it was agreed that a proportion of thecapacity funding be allocated to activites which thecommunity want to see happen to help meet thestrategic aims of the PIPP - create thriving places;build stronger communities; and enable thecommunity to take back control. The plannedactivities are:-
	- Community Clean-Up Days: a budget of up to
	£10,000 to oﬀer grants of £250 or £500 (dependingon scale of activity) to support community clean-ups.
	- Community planting initiatives: a budget of
	£10,000 to oﬀer grants of £500-£1000 perapplicant towards planting initiatives/enhancementsto pocket areas of greenspace.
	- Community/Gala Days - a budget of £20,000 tosupport a programme of local summer communitygala days with grant of between £1000-£3000 beingmade available.
	- Youth Engagement Budget: the establishment of a
	£5,000 Youth Choice Fund allocated to the WestDunbartonshire Youth Council to administer grantsto support youth-based activity venue hire. 
	- West Dunbartonshire Heritage Festival: a budget ofup to £5000 to oﬀer grants to support communityand third sector local history and heritageorganisations to participate/host events related toheritage.
	All sections of the community are to be targetedand encouraged to get involved in either running or
	Page 9 of 23

	Page 10
	Pride in Place Programme - April 2026 monitoring
	particpating in the activities. These events have thepotential to beneﬁt most of the Clydebankcommunity, c20,000 people. If they provesuccessful they may be repeated next year.
	What is theestimated cost ofthis activity?
	£50,000
	Community Engagement
	What is the name ofthe planned activityor group ofactivities?
	Community Engagement
	Which category doesCommunityEngagement mostrelate to?
	Community outreach and engagement
	Tell us more aboutthis plannedcommunity outreachactivity
	It was agreed at the Neighbourhood Board meetingon 27 February 2026 that each of the 6 projectdelivery groups set up to advance the priorityprojects during the ﬁrst 4 years of the programmebe allocated capacity funding to assist withengagement and involve the community in thedevelopment of the projects. Each group has beenallocated £10,000. All sections of the communitywill be targeted. There is the potential for most ofthe population of Clydebank to be involved andbeneﬁt from the activity, c20,000 people.
	What is theestimated cost ofthis activity?
	£60,000
	Local Authority support to the Neighbourhood Board
	What is the name ofthe planned activityor group ofactivities?
	Local Authority support to the Neighbourhood Board
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	Which category doesLocal Authoritysupport to theNeighbourhoodBoard most relateto?
	Management costs
	Tell us more aboutthis plannedmanagement costrelated activity
	The Board wish to appoint a programme manager tocoordinate and oversee development and deliveryof projects/interventions identiﬁed in the PIP planand coordinate engagement with the community. Asecondment from the LA is being explored to ﬁll thisrole.
	In addition, the Board are seeking to have dedicatedstaﬀ to collaborate and directly engage with thecommunity throughout the delivery of the PIPP. It isenvisaged that this requirement will be met bysecondment of a Communities Team ProjectDevelopment Oﬃcer on a pro rata 25% basis and aCommunity Worker on a 50% basis.
	Having dedicated personal in post will ensure thatthe programme is delivered in line with its strategicaims, government guidance, programmetimescales, appropriate legislation, WestDunbartonshire Council ﬁnancial requirements andto the satisfaction of the Clydebank NeighbourhoodBoard.
	What is theestimated cost ofthis activity?
	£130,000
	Projects delivered using programme funding
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	Projects planned using programme funding
	Planned projectsThere are 2 answers
	Answers for “Planned projects”
	Planned projects
	Clydebank PIPP Priority Projects
	What is the name ofthe planned project?
	Clydebank PIPP Priority Projects
	Tell us more aboutClydebank PIPPPriority Projects
	There are 6 projects in the Clydebank Pride in PlacePlan which the Board intend to develop and deliverover the ﬁrst 4 years of the programme. These are:
	A1. Improve and Activate Three Queen’s Square
	A2. Investigate & deliver 'meanwhile’ uses
	A3. Create a Community Hub and Accessible PublicWelfare Facilities
	B1. Improve connections between the town centreand other land uses
	B2. Develop a series of new walking and cyclingtrails
	C1. Oﬀer employability, skills, training & wellbeingactivities, and support within the town centre
	All are at an early stage and it is not expected thatdelivery funding will be spent on them in the next 6months. They have therefore not been listedindividually in this return. Costs have beenestimated for each of the projects but a nil entryhas been inserted under spend as details for theindividual projects are not being provided. As somerelate to physical assetts a post code has beeninserted for a central location within the town - i.e.Three Queens Square.
	A project delivery group, chaired by a member ofthe Board, has been established for each of theprojects. The project delivery groups aim to meet ona monthly basis over the next 6 months to progressthe individual projects.
	It is not yet know whether programme deliveryfunding will be used towards management costs, soa nil entry has been inserted.
	Who does it target?
	Ethnic minority communities
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	Local businesses
	Voluntary, Community and Social Enterprises
	Does ClydebankPIPP PriorityProjects relate to aphysical asset?
	Yes
	Tell us the postcodewhere the projectwill be delivered
	G81 1LW
	Which interventiondoes Clydebank PIPPPriority Projectsrelate to the most?
	Regeneration, high streets and heritage
	Which otherintervention doesClydebank PIPPPriority Projectsrelate to?
	Cohesion
	Which organisationsare going to deliverClydebank PIPPPriority Projects?
	Local authority
	Voluntary, Community and Social Enterprise
	What are the namesof theseorganisations?
	Relevant organisations will be represented on eachof the project delivery groups. These include WestDunbartonshire Council, the Neighbourhood Board,Scottsh Canals, West College Scotland, and localvoluntary, community and socialenterprise organisations. Names ofthe organisations to be involved in the delivery ofeach of the projects will be advised at a later date.
	What will the totalcapital spend be forClydebank PIPPPriority Projects?
	£0
	How much of thetotal capital spendwill be paid usingPride in PlaceProgramme capitalfunding?
	£0
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	What will the totalrevenue spend befor Clydebank PIPPPriority Projects?
	£0
	How much of thetotal revenue spendwill be paid usingPride in PlaceProgramme revenuefunding?
	£0
	Start date forClydebank PIPPPriority Projects
	1 April 2026
	Planned end date forClydebank PIPPPriority Projects
	30 March 2030
	Will you be usingprogramme deliveryfunding for anymanagement costs?
	No
	A5. Investigate remodelling of the southern section of the shoppingcentre
	What is the name ofthe planned project?
	A5. Investigate remodelling of the southern sectionof the shopping centre
	Tell us more about
	A5. Investigateremodelling of thesouthern section ofthe shopping centre
	There is a long-term ambition to create a new townsquare, as part of the redevelopment of thesouthern section of Clydebank Shopping Centre andfurther diversifying housing provision in the towncentre including social and aﬀordable housing. Thiswill not be delivered within the PiP programme butits feasibility will be investigated together withoptions for further town centre living. A phasedapproach is intended. Feasibility, and discussionswith potential partners, will be explored during theinitial 4 year investment period.
	Who does it target?
	Ethnic minority communities
	Older residents
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	Voluntary, Community and Social Enterprises
	Does A5. Investigateremodelling of thesouthern section ofthe shopping centrerelate to a physicalasset?
	Yes
	Tell us the postcodewhere the projectwill be delivered
	G81 1EA
	Which interventiondoes A5. Investigateremodelling of thesouthern section ofthe shopping centrerelate to the most?
	Regeneration, high streets and heritage
	Which otherintervention does
	A5. Investigateremodelling of thesouthern section ofthe shopping centrerelate to?
	Housing
	Which organisationsare going to deliver
	A5. Investigateremodelling of thesouthern section ofthe shoppingcentre?
	Housing association
	What are the namesof theseorganisations?
	These are not yet known.
	What will the totalcapital spend be for
	A5. Investigateremodelling of thesouthern section ofthe shoppingcentre?
	£0
	How much of thetotal capital spendwill be paid usingPride in Place
	£0
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	Programme capitalfunding?
	What will the totalrevenue spend befor A5. Investigateremodelling of thesouthern section ofthe shoppingcentre?
	£50,000
	How much of thetotal revenue spendwill be paid usingPride in PlaceProgramme revenuefunding?
	£50,000
	Start date for A5.Investigateremodelling of thesouthern section ofthe shopping centre
	1 April 2026
	Planned end date for
	A5. Investigateremodelling of thesouthern section ofthe shopping centre
	30 March 2030
	Will you be usingprogramme deliveryfunding for anymanagement costs?
	No
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	Neighbourhood board details
	Have any of yourneighbourhood boardmembers left in thelast 6 months?
	Yes
	Have any newmembers joined yourneighbourhood boardin the last 6 months?
	Yes
	Neighbourhood boardmembers who haveleft
	There are 3 answers
	Answers for “Neighbourhood board members who have
	Neighbourhood boardmembers who havejoined
	There are 3 answers
	Answers for “Neighbourhood board members who have
	Neighbourhood board members who have left
	Jackie Maceira
	Name of themember who hasleft
	Jackie Maceira
	Occupation of themember
	Director of Clyde Shopmobility
	Tell us why themember left theboard
	Due to ill-health. He has been replaced by Cllr ClareSteel as the Shopmobility representative on theBoard.
	Simon Shanks
	Name of themember who hasleft
	Simon Shanks
	Occupation of themember
	Chief Inspector, Police Scotland
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	Tell us why themember left theboard
	Simon Shanks has changed roles in Police Scotlandand the new Chief Inspector is Lynn Edwards. Shehas replaced Simon as Board member.
	Rebecca Ross
	Name of themember who hasleft
	Rebecca Ross
	Occupation of themember
	Member of Scottish Youth Parliament
	Tell us why themember left theboard
	Rebecca is at school and was unable to comit tobeing a member of the Board. Her priority is herstudy. She is happy to support the Board with youthengagement and activities.
	Neighbourhood board members who have joined
	Lynn Edwards
	Name of themember
	Lynn Edwards
	Occupation of themember who'sjoined
	Chief Inspector, Police Scotland
	Tell us why themember joined theboard
	There has been a change of roles within PoliceScotland. Lynn takes over from the previous PoliceScotland representative on the Board who wasSimon Shanks.
	Ben Ellis
	Name of themember
	Ben Ellis
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	Occupation of themember who'sjoined
	Salvation Army Captain
	Tell us why themember joined theboard
	During the Pride in Place engagement it becameapparent that the Salvation Army play a valuablerole in supporting the Clydebank community. Thiswas recognised by the Board who invited theSalvation Army to be represented on the Board.
	William Rooney
	Name of themember
	William Rooney
	Occupation of themember who'sjoined
	Councillor
	Tell us why themember joined theboard
	One of the members of the Board was LabourCouncillor Clare Steel. Councillor Steel left theLabour Party and is now an independant councillor.In accordance with Standing Orders, the LabourParty changed the Board nominee from Cllr Steel toCllr Rooney. Cllr Steel is still a Board member in hercapacity as manager of Shopmobility.
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	Forecast capacity funding spend
	Which types ofactivities do youexpect to spend Pridein Place capacityfunding on over thenext ﬁnancial year?
	Consultancy
	Community outreach and engagement
	Other
	What is the estimatedtotal forecast capitalspend for consultancyrelated activities?
	£0
	What is the estimatedtotal forecastrevenue spend forconsultancy relatedactivities?
	£20,000
	What is the estimatedtotal forecast capitalspend for communityrelated activities?
	£0
	What is the estimatedtotal forecastrevenue spend forcommunity relatedactivities?
	£110,000
	What is the estimatedtotal forecast capitalspend formanagement costrelated activities?
	£0
	What is the estimatedtotal forecastrevenue spend formanagement costrelated activities?
	£130,000
	What is the estimatedtotal forecast capitalspend for any otheractivities?
	£0
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	What is the estimatedtotal forecastrevenue spend forany other activities?
	£15,000
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	Forecast programme delivery funding spend
	Which interventionsdo you expect tospend Pride in Placeprogramme deliveryfunding on over thenext ﬁnancial year?
	Cohesion
	Education and opportunity
	Regeneration, high streets and heritage
	What is the estimatedtotal forecast capitalspend on cohesion?
	£108,333
	What is the estimatedtotal forecastrevenue spend oncohesion?
	£0
	What is the estimatedtotal forecast capitalspend on educationand opportunity?
	£0
	What is the estimatedtotal forecastrevenue spend oneducation andopportunity?
	£50,000
	What is the estimatedtotal forecast capitalspend on health andwellbeing?
	£43,333
	What is the estimatedtotal forecastrevenue spend onhealth and wellbeing?
	£0
	What is the estimatedtotal forecast capitalspend on housing?
	£0
	What is the estimatedtotal forecastrevenue spend onhousing?
	£25,000
	What is the estimatedtotal forecast capital
	£158,333
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	spend onregeneration, highstreets and heritage?
	What is the estimatedtotal forecastrevenue spend onregeneration, highstreets and heritage?
	£75,000
	What is the estimatedtotal forecast capitalspend on work,productivity andskills?
	£50,000
	What is the estimatedtotal forecastrevenue spend onwork, productivityand skills?
	£50,000
	How much do youexpect to spend onmanagement costsrelated to projectdelivery?
	£0
	Outputs
	Select all the outputsthat are relevant towhat you've done inyour neighbourhood
	None of these outputs are relevant to my projects
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